

Performance in Initiating Qtr 4 2021-22

| Id | Research Ethics Committee Reference Number | Integrated Research Application System Number | Name of Trial | First Participant Recruited? | Date of First Participant Recruited | Duration between Date Site Selected and Date Site Confirmed | Duration between Date Site Confirmed and First Participant Recruited | Duration between Date Site Selected and First Participant Recruited | Date Site Invited | Date Site Selected | HRA Approval Date | Date Site Confirmed By Sponsor | Date Site Confirmed | Non-Confirmation Status | Date Site Ready To Start | Reasons for Delay | Comments | Reasons for delay correspond to: |
|--------|--|---|--|------------------------------|-------------------------------------|---|--|---|-------------------|--------------------|-------------------|--------------------------------|---------------------|-------------------------|--------------------------|---|---|----------------------------------|
| 197390 | 20/WM/0054 | 264593 | CRAFFT – Children’s Radius - Acute Fracture Fixation Trial. A multi-centre prospective randomised non-inferiority trial of surgical reduction versus non-surgical casting for displaced distal radius fractures in children. | Yes | 18/07/2021 | 15 | 12 | 27 | 15/06/2021 | 21/06/2021 | 16/04/2020 | 24/06/2021 | 06/07/2021 | Please Select... | 07/07/2021 | | | Please Select... |
| 197392 | 20/SC/0452 | 287755 | World Hip Trauma Evaluation – FRUIT: Fix or Replace Undisplaced Intracapsular fractures Trial of Interventions | Yes | 11/12/2021 | 50 | 29 | 79 | 29/07/2021 | 23/09/2021 | 10/03/2021 | 05/11/2021 | 12/11/2021 | Please Select... | 02/12/2021 | | | Please Select... |
| 197393 | 21/WA/0125 | 296485 | WE SURE CAN: WEight loss to SUPpoRt brEaSt CANcer survival | No | | 76 | | | 12/01/2021 | 21/09/2021 | 10/05/2021 | 07/10/2021 | 06/12/2021 | Please Select... | 06/12/2021 | A - Permissions delayed/denied D - Sponsor Delays E - Staff availability issues | Delays in signing off mNCA, staff availability issues and setting SIV date | Both |
| 197462 | 19/SC/0021 | 249552 | OPTimal TIMing of Anticoagulation after acute ischaemic Stroke (OPTIMAS Trial) | Yes | 10/03/2022 | 61 | 59 | 120 | 08/07/2021 | 10/11/2021 | 04/04/2019 | 10/01/2022 | 10/01/2022 | Please Select... | 17/01/2022 | D - Sponsor Delays | Delays with sponsor confirming acceptance of contract. Other delays were due to Christmas sponsor closedown | Sponsor |