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\World Hip Trauma Evaluation — FRUITI: s Els
203527 20/SC/0452 287755 Fix or Replace Undisplaced Intracapsular |Yes 11/12/2021 50 29 79 29/07/2021  |23/09/2021 10/03/2021 |05/11/2021 |12/11/2021 Select 02/12/2021 Select.
fractures Trial of Interventions
Delays in signing off mNCA, staff
availability issues and setting SIV
203528  |21/wA/0125 206485 WE SURE CAN: WEight loss to SUppoRt | 76 121012021 |21/0012021  |10i0512021  |o7110/2021 |oeri2iz021  |P'635€ ograzizozn A - Permissions date. Restricting Inclusionand {5,
brEast CANcer survival Select... delayed/denied Exclusion which has been
addressed with amendment green
light given in June 2022
Delays with sponsor confirming
OPtimal TIMing of Anticoagulation after Please acceptance of contract. Other
203529 19/SC/0021 249552 acute ischaemic Stroke (OPTIMAS Trial) Yes 10/03/2022 61 59 120 08/07/2021 10/11/2021 04/04/2019 |10/01/2022 |10/01/2022 Select... 17/01/2022 D - Sponsor Delays delays were due to Christmas Sponsor
sponsor closedown
Delays due to PI not having
203532 |2unwi0313  [290490 Breakfast Group Interventions in Stroke  fy (.o 2210412022 |8 16 24 03100/2021  |29/0312022  osi01/2022  [o5/0412022 [osi0ar2022  [P625€  [os/0ar2022  |E - Staff availability  sufficient time to complete GCP. 1o b iger
Rehabilitation (BISTRo) Select... issues Therefore set-up put on hold until
ready.
A Multicenter, Randomized, Double-blind,
Placebo-controlled, Phase 3 Study
203534 |296584 21/L0/0559 |EValuating the Bficacy and Safety of No 14 200212020 |10/03/2022  |18102/2022 [2410312022 [2410312022 |12 1210512022 ey
Subcutaneous Anifrolumab in Adult Select... Select...
Patients with Systemic Lupus
Erythematosus (TULIP)
Pl_wsmtherap)_/ exercise rehabilitation with Training required for RNs and
tailored exercise adherence support for . "
eople with osteoporosis and vertebral Please Physios before green light could
203535 21/Ws/0071 287716 p X . . No 13 12/01/2022  |02/03/2022 18/06/2021 |15/03/2022 |15/03/2022 18/05/2022 D - Sponsor Delays  |be given. Last training held on Sponsor
fractures: A randomised controlled trial. Select... N
. " . 18.May.22 when green light has
OsteoPorosis Tailored exercise adherence been given
INtervention (OPTIN) gven.
Randomised controlled trial comparing
203538 |21/EM/0205 289580 (alli DEEWBE S (ISREHHBRELD ||y 23/06/2022 |10 91 101 2000312021 |14103/2022  |1011272021 [2200312022 [2410312022 |25 |o7/06/2022  |D - Sponsor Delays |SPONsOr delays intrainingand oo
standard care in children with rolandic Select... setting up study
epilepsy (CASTLE Sleep-E)
Confirming the Mechanism of Motivational Due to nature of study, training
203539 |19/WA/0337 261352 Interviewing Therapy after Stroke: a multi- f, ¢ 09/12/2021 |32 9 41 2200012021 |201102021  oziou2020 [29m112021 [30i11/2021  |P'€25¢ |14/06/2021 D - Sponsor Delays |28 had to be undertaken by all oo
centre randomised controlled trial Select... study team which has taken some
(COMMITS) time to set up
/An Open-Label, Randomised, Phase 4
Study of Continuing Sodium Zirconium Flese Ty g e
203541  |22/L0O/0020 1004368 Cyclosilicate (SZC) after Discharge in No 69 10/01/2022  |03/02/2022 02/02/2022 |12/04/2022 |13/04/2022 D - Sponsor Delays  |: . op . Both
L X o : Select... initial queries regarding Protocol
Participants with Chronic Kidney Disease
treated for Hyperkalaemia (CONTINUITY)
A Phase 2, Randomized, Double-blind,
Placebo-controlled, Dose-finding Study to
Evaluate the Efficacy and Safety of Please ~ . .
203542  |22/EM/0040 306485 ALXN2050 in Adult Participants with No 116 22/12/2021  |24/02/2022 17/06/2022 |17/06/2022 |20/06/2022 Select... 29/06/2022  |D - Sponsor Delays |Lengthy delays in setting up Sponsor
Proliferative Lupus Nephritis (LN) or
Immunoglobulin A Nephropathy (IgAN)
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